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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS . Accounts Of ,
Billed Date: 01-Sep-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . N
Customer Order Number DW963957731 Mission Assignment No: : ; :
DIAMOND HEAD OU1 329881 BZ801 . & . D L-Q{Z—- % :

EPA 640 N N

D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. : \2\ \q \201 é :
27050008 ; x

Partial # 9 02-Aug-2010 Thru 01-Sep-2010 Rk R R R R R R Kk ke ke h A

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5006

Billed Accounting Classification " Billing Accounting Classification

68 NA X 8145.0000 2010 00 0000 012731 0000 00000 $2,40653 96 NAX 3122.0000 G5 08 2416 868 012731 96231 " $2,406.53
Line ltem Moa ' Description’ i N "Eaid No " Amount
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S o  $33.23
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $698.90
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $218.39
1 INHOUSE - LABOR LABOR $1,456.01
Subtotal: $2,406.53
Total Billed Amount: $2,406.53
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR . 01-Oct- 2010 ; . 2 406.53
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 01-Oc Pay This Amount: ¥

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED."

A2 Moo INE 2ot (2 Rix-h s ke

DATE ()  SIGNATURE
Progect Manaaer
Elrzakbeth A.Dockrvcker

Funds Authorized: $74,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $60,236.36 | certify that the abave articles were received and accepted or the services performed as stated and
Prev Billed Amount: $57,829.83 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
c t Billed A t $2.406.53 payment requested is approved and should be paid as indicated.
urrent Billed Amoun 408,
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: T OO0 0O
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 183655

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cabiinonit.696 v2.1.3



&y

msfcr.2.1.13 859 Page: 172
99EPAR Date: 02-5EP-2010
PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731
MONTHLY REPORT FOR AUGUST 2010
Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $74,000.00 $396,000.00 $470,000.00
Less Total Expenditures: {-) $60,236.36 $84,256.42 $144,492.78
Less Undelivered Orders: (=) $0.00 $311,743.58 $311,743.58
Less Commitments: (~) $7,088.95 $0.00 $7,089.95
Funds Available Balance: $6,673.69 $0.00 $6,673.69
BILLING ACTIVITY (96X3122):
Bill Number: 27050008
Funds Expended During Report Period: $2,406.53
Total Billed to Date: $60,236.36
DIRECT FUND CITE PAYMENTS:
'
Funds Expended During Report Period: $0.00
Total Expended to Date: $84,256.42
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Date: 02-SEP-2010

S9EPA

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ

IA Number: DW96957731

Bill Number: 27050008
Bill Invoice Date: 01-SEP-2010

Monthly Billing Amount {96X3122): §2,406.53
Monthly Direct Fund Cite Contract Cost(68X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $963.53 $18,915.95 $19,879.48
b Fringe Benefits $492.48 $9,957.13 $10,449.61
¢ Travel $0.00 $8,804.94 $8,804.94
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 $0.00
g Construction $0.,00 '$0.00 $0.00
h Other $33.23 $1,961.74 $1,994.97
i Total Direct Charges $1,489.24 $39,639.76 $41,129.00
j Total Indirect Charges $917.29 $18,190.07 $19,107.36
k TOTAL $2,406.53 $57,829.83 $60,236.36
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 4.00 $366.52
ELIZABETH BUCKRUCKER KANSAS CITY DISTRICT HTRW PROJECT MANAGER 2.00 $250.94

GREGORY NE HATTAN KANSAS CITY DISTRICT GEOLOGIST 8.00 $688.63
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02-SEP-2010 -

’KANSAS CTTY DIS‘.I?RICT . - CHEMEST " ™™ s ’ . $0.00
: 4 KANSAS GITY ‘DISTRIET * T * CONTRACT SPECIAI,IST L $938 43
ossx'r M PENDER, JR  KANSAS cmwn:smxcr i HTRW .PROJECT mwAGER} ¢ ' §128.78

TOTAL LABOR: . L . oot Ess00 » . §2y373.30




PM-ES
Progress Report for EPA Region Il

Diamond Head Oil Refinery, NJ Remedial Design — OU1

Remedial Design Operable Unit 1

27050008 1AG DW969857731/BZ2801 IAG Expiration Date: Other Corps

Partlal #9 No.: IAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: G0C947

Reporting From: To: EPA RPM USACE PM
Period: August 2, 2010 September 1, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker

‘ Work Performed

This Period e Task Order 0004 Invoices. None paid during this reporting period.
e Pre-Design Investigation (PDI) Work Plan.

o On 17 Aug 10, received revised WP with changes highlighted. Met internally with team and discussed
the revisions.

On 19 Aug 10, conference call held with EPA and CH2 regarding fieldwork logistics and planning,
On 24 Aug 10, conference call held with EPA and CH2 to discuss the WP comments and responses.

On 27 Aug 10, received additional revisions to the WP based on the conference call. Met with G.
Hattan to discuss the revisions.

On 30 Aug 10, provided EPA final comments for incorporation followed by recommended approval of
the WP. EPA provided concurrence.

o  On31 Aug 10, CH2 submitted Final WP electronically with hard copies submitted same day.

Schedule. Coordinated several tasks, schedule logic and dates with J. Hess in updating the schedule. On 31 Aug 10,
the schedule was updated and submitted with the Final WP. See Issues section for details of changes.

Contract Task Order 0004 Modification.

o  On 13 Aug 10, Modification 1 to Task Order was awarded for $141,000. Effort for award processing
included in this reporting period.

Preparation of Progress Report and Project Expenditures spreadsheet.

None,

2 Dec 2009; New IA funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, JA Amendment#1 funding received totaling $170,000; for total IA value of $470,000.
13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

Management tasks including communication and invoicing,

During the reporting period revised the WP, discussed comments with EPA and the Corps and completed additional
revisions to the WP before final approval. On 31 Aug 10, submitted the final WP electronically and in hard copy..

The CH2M Hill Progress Report Number 6 for July and August contains more details,

10F3
2010_IA 7731-AUG_BILL 9 DHEAD.DOCX

ar



PM-ES

Projected Work, Meetings Milestones through next FY.

Progress Report for EPA Reg

ionll

A

Narrative

e Work planned during FY10 includes:

o  Pre-Design Data Needs TM (final submitted 5 May 10)
o Pre-Design WP (final submitted 31 Aug 10)
o LNAPL Sampling — planned for 27 Sep 10

TBD; no specific meetings set

5 May 2010 — CH2 Submitted Final Data Needs Technical Memorandum (complete)
5 May 2010 — Draft Work Plan submitted (complete)

31 Aug 2010 —Final Work Plan submitted (complete)

The below dates are based on 31 Aug 2010 schedule update:
7 Dec 10: Pre-Design fieldwork planning documents (QAPP, SMP, CQCP) approved.
4 Mar 11: Pre-Design fieldwork complete
19 Aug 11: Draft Pre-Design fieldwork TM submitted

Issues resolved regarding the Pre-design WP.

(o]

o
o}
O

Vegetation Clearance/Improvements (task added) — 3 weeks

Christmas Break (task added) — 1 week

Pre-Design field investigation (task duration longer than previous schedule) — 3 weeks
Draft TM Preparation time (additional time requested by CH2) —3 weeks

The schedule was updated during the reporting period and several changes based on the final Pre-Design WP caused an
overall delay. The Draft Pre-Design Fieldwork TM is now scheduled for submittal on 19 Aug 11 (vs. 22 Jun 2011
previously). Delays include the following:

USACE

Direct Fund Cite

IAG Summary
Amendment Funding

Cumulative

Amend # Date

USACE

Direct Fund Cite

Total IAG

$45,000

$255,000

Initial 12/2/09

$300,000

$29,000

$141,000 1

4/6/10

$74,000

$396,000

$470,000

2010 1A 7731-AUG_BILL 9 DHEAD.DOCX

Expenditures: USACE and Direct Fund Cite
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004 $255,000.00 $0.00 | $84,256.42 | $170,743.58
Contract - CH2M Hill W912DQ-08-D-00186;
Task Order 0004/Mod 1 - awarded 13 Aug 10 $141,000.00 $0.00 $0.00 | $141,000.00
Contract Dollars Avallable $0.00 » $O.QO $0.00 $O.OOV
Subtotal < Summary of DFC Contract B & R TR I
Dollars .$396,000.00 $0.00 |  $84,256.42 | $311,743.58
Kansas City Corps In-House Labor/Travel $67,400.00 $2,373.30 $58,241.39 $9,158.61
Superfund M&S Fee $6,600.00 $33.23 $1,994.97 $4,605.03
Subtotal - Labor/M&S $74,000,00 | - $2,406.53 | $60,236.36 | $13,763.64
Grand Total - Contract/Corps $470,000.00 $2,406.53 | $144,492.78 | $325,507.22
20F3



PM-ES
Progress Report for EPA Region Il

L4

IAG Project Description (block 12 of 1A)

Base JA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil
Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Narme Conttact Information Responsibility
Beth Buckrucker (816) 389-3581 Project Manager

Cell: (816) 695-5797
Greg Hattan (816) 389-3579 Project Geologist
Dave Evans (816) 389-3857 Project Chemist
Jason L Ecuyer (816) 389-3908 Project Process Engineer
Bonnie Lowe (816) 389-3803 Contract Specialist
Trudy Shannon (816) 389-3822 Contracting Officer
Scott Young (816) 389-3589 Confracting Officer Representative
Prepared by:
Elizabeth Buckrucker
Project Manager
26 November 2010

30F3
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